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DIARY - Including but not iimited to: a report of the day's operations, time log (if applicable), orders given and received,
discussions with contractor, and any applicable statements for the monthly estimate.

7:45 am - 10:00 am

I'met Brad Schut (WSDOT Inspector) on the east end of the project to visually inspect the excavation of blast
SN6. The contractor had only excavated the upper 8 to 10 feet and numerous hard toes were observed throughout
the excavated limits that began towards the upper portion of the lift (Figure 1). Brad and I also noticed many of

the pre-split holes (half casts) were not on one-foot centers (Figure 2).
Brad indicated that he would meet with Jerry Dilley later in the morning to discuss this most recent excavation.

I drove to the Hyak office to download photographs and send to the Geotechnical Division. I left the office
around 10:00 am.

M Michael P. Mulhern
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Figure 2. A photograph showing the uneven spacing of the pre-split holes within the limits of blast SN6.




